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i STATE OF IDAHO

% DEPARTMENT OF
ENVIRONMENTAL QUALITY

1410 North Hillon ¢ Boise, idaho 83706-1255 o (208) 373-0502 Dirk Kampthome, Gevemor
: - ) C. Stephen Alired, Direcior

October 15, 2001

Mr. Warren Bergholtz — Acting Manager

U.S. Department of Energy
Idaho Operations Office

850 Energy Drive

1daho Falls, ID 83401-1563

RE: Pit9 Dispute Résolution _

Dear Mr. Bergholtz:

This letter mﬂ.conﬁn‘n an agreement reached this week to extend the deadline for resolution of
~ the Pit 9 controversy for an additional period of time concluding on November 30, 2001. The

“purpose of this extension is to allow the parties to complete drafting of a document intended to
- resolve matters raised by the dispute over Pit 9 deadlines.

DEQ appreciates DOE’s willingness to commit to the additional deadlines listzd below:

PIT 9 ENFORCEABLE DEADLINES

: Enforceable Deadline
Critical Decision -1 (CD-1) Date to be provided by DOE
Critical Decision - 2/3 (CD-2/3) Date to be provided by DOE
Stage II Remedial Design (Completed Project Design) A October 31, 2002
Stage II Notification of Commencement of Construction November 30, 2002
Critical Decision - 4 (CD-4) Approve Start of Operations Date to be provided by DOE
Notification of Commencement of Stage II Excavation - March 30, 2003
Notification of Completion of Stagc I Excavation . October 31, 2004

With the issues of technical approach and enforceable deadlines substantially resolved, we will
continue to work on the ramaxmng administrative issues. :
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'ﬂme DEQ looks forward towards discussing these issues with you and reaching an agreement to
resolve the dispute and beginning on the ground work at Pit 9. ‘

Orville Greene
Pete Dirkmatt
Brett Bowhan



